

SYP Logbook

Meeting No: 01

Date: 2025/ 09/ 11

Start Time: 8 : 00 pm

Finish Time: 10: 00 pm

Items Discussed:

1. Project planning, overview & scope
2. Technology stack: React, Nest.JS, PostgreSQL, Git, node
3. Core features (Auth, Mobile app features)

Achievements:


We discussed about projects with all members of the group and came up with a plan and agreed with plan, and features.

Problems (if any):

There was some compromise made for the backend technology, but we resolved to using NestJS with NodeJS

Tasks for Next Meeting:

- Design the wireframe
- Setup the project and create GitHub repository.


Student Signature


Supervisor Signature

SYP Logbook

Meeting No: 02

Date: 2025/ 11/ 17

Start Time: 12: 30 PM

Finish Time: 2: 00 PM

Items Discussed:

- Completion of UI/UX wireframe.
- Setup the project and create Github repository.

Achievements:


The GitHub repo was created and all the project were setup. The wireframe was designed for the LSSN app and creator.


Problems (if any):

Since it's our first mobile app project, we are facing some problems designing the wireframe for our project due to a lack of experience with UI/UX tools and layout planning.

Tasks for Next Meeting:

- Complete UI/UX design.
- Complete authentication system creates login and signup page.


Student Signature


Supervisor Signature

SYP Logbook

Meeting No: 03

Date: 2025/11/24

Start Time: 12:30 PM

Finish Time: 2:00 PM

Items Discussed:

- Completed UI/UX design.
- Completed setting up project and created Github repository.

Achievements:


Completed UI/UX design, wireframe and completed full authentication system and preliminary database design.


Problems (if any):

We faced problems while designing the database with more than 15 tables, we fixed the problems by taking help from our seniors.

Tasks for Next Meeting:

- Starting API testing for authentication flow and find possible errors.
- Check, verify and fix input validation.


Student Signature


Supervisor Signature

SYP Logbook

Meeting No: 04

Date: 2025/12/01

Start Time: 12:30 PM

Finish Time: 2:00 PM

Items Discussed:

- Reviewed the API endpoints and confirmed required test cases for each.
- Discussed issues with incorrect response formats and missing fields in the API.
- Planned the next steps for improving test coverage and documenting results.

Achievements:


During this week, I successfully completed API testing for the project, ensuring that all key endpoints were validated for proper functionality, response accuracy, and performance. I was able to verify that the system correctly handled both valid and invalid inputs, and I documented the test results clearly for future reference. This helped strengthen the reliability of the backend services and improved my understanding of how the API integrates with the rest of the system.


Problems (if any):

While conducting the API tests, I faced challenges with inconsistent API responses, mainly due to incorrect request formatting and missing authentication tokens. Some endpoints also returned unexpected error codes, which required additional debugging and clarification from the development team. Additionally, tool configuration issues slowed down the initial testing process, but these were eventually resolved through troubleshooting and reviewing the API documentation.

Tasks for Next Meeting:

- Automate critical API tests using Postman.
- Create additional test cases for edge cases and invalid inputs.
- Discussed the results with team members.


Student Signature


Supervisor Signature

SYP Logbook

Meeting No: 05

Date: 2026/ 02/ 22

Start Time: 12: 30 PM

Finish Time: 2: 00 PM

Items Discussed:

- Discussed detailed functional requirements of the system.
- Identified non-functional requirements such as performance, usability, and security.
- Reviewed system features and user interactions.
- Finalized the structure and content of the SRS document.

Achievements:


During this meeting, I was able to present the main idea of the LSSN project and explain its purpose. I completed the first draft of the SRS including objectives and proposed technologies, which helped clarify the project direction and the features to be implemented.


Problems:

One challenge faced during this stage was identifying all the functional and non-functional requirements clearly. Some requirements needed further clarification to ensure that the system design would meet the intended goals.

Task for next meeting:

- Discussed the main idea and objectives of the project.
- Identified the problem the system aims to solve and the target users.
- Gathered initial system requirements and main features of the system.
- Planned the structure and sections of the Software Requirement Specification (SRS) document.


Student Signature


Supervisor Signature

SYP Logbook

Meeting No: 06

Date: 2026/ 02/ 01

Start Time: 12: 30 PM

Finish Time: 2: 00 PM

Items Discussed:

- Discussed the main idea and objectives of the project.
- Identified the problem the system aims to solve and the target users.
- Gathered initial system requirements and main features of the system.
- Planned the structure and sections of the Software Requirement Specification (SRS) document.

Achievements:


The SRS document was successfully completed with detailed descriptions of system functionality and requirements. The documentation now clearly explains how the system will operate and what features will be implemented. This provides a strong foundation for the next stage of development.

Problems:


While completing the SRS document, it was sometimes difficult to structure the requirements in a clear and organized way. Some parts required revisions to ensure that the documentation accurately represented the system.

Task for next meeting:

- Discuss detailed functional requirements of the system.
- Identify non-functional requirements such as performance, usability, and security.
- Review system features and user interactions.
- Work on completing the detailed sections of the SRS document.



Student Signature



Supervisor Signature

SYP Logbook

Meeting No: 07

Date: 2026/ 03/ 08

Start Time: 12: 30 PM

Finish Time: 2: 00 PM

Items Discussed:

- Reviewed the previously prepared Software Requirement Specification (SRS) document.
- Expanded the introduction and objectives to clearly describe the purpose of the system.
- Added detailed explanations for system scope, functional requirements, and non-functional requirements.
- Improved the overall structure and clarity of the SRS document to meet project documentation standards.

Achievements:


During this meeting, the SRS document was successfully expanded and refined. Additional details were added to ensure that the project requirements were clearly described and well structured. The updated SRS now provides a more complete explanation of the system features and objectives.

Problems:


One difficulty encountered during this stage was organizing the information in a clear and logical manner while expanding the document. Some sections required revision to ensure that the requirements were accurately described.

Task for next meeting:

- Start the documentation.
- Complete atleast half of the documentation.



Student Signature



Supervisor Signature

SYP Logbook

Meeting No: 08

Date: 2026/ 03/ 15

Start Time: 12: 30 PM

Finish Time: 2: 00 PM

Items Discussed:

- Start the documentation.
- Completed half of the documentation.

Achievements:


During this meeting, the SRS document was successfully expanded and refined. Additional details were added to ensure that the project requirements were clearly described and well structured. The updated SRS now provides a more complete explanation of the system features and objectives.

Problems:

One difficulty encountered during this stage was organizing the information in a clear and logical manner while expanding the document. Some sections required revision to ensure that the requirements were accurately described.

Task for next meeting:

- Continue the documentation.



Student Signature



Supervisor Signature

SYP Logbook

Meeting No: 09

Date: 2026/ 22/ 01

Start Time: 12: 30 PM

Finish Time: 2: 00 PM

Items Discussed:


- Final review of complete project documentation
- Supervisor feedback and required corrections
- Preparation for final submission

Achievements:


- Completed and finalized project documentation
- Verified system functionality and modules
- Incorporated supervisor feedback successfully

Problems:

- Minor formatting issues in report
- Limited time for final revisions



Student Signature



Supervisor Signature