

SYP Logbook

Meeting No: 01

Date: 2025/ 09/ 11

Start Time: 8 : 00 pm

Finish Time: 10: 00 pm

Items Discussed:

1. Project planning, overview & scope
2. Technology stack: React, Nest.JS, PostgreSQL, Git, node
3. Core features (Auth, Mobile app features)

Achievements:


We discussed about projects with all members of the group and came up with a plan and agreed with plan, and features.

Problems (if any):

There was some compromise made for the backend technology, but we resolved to using NestJS with NodeJS

Tasks for Next Meeting:

- Design the wireframe
- Setup the project and create GitHub repository.



Student Signature



Supervisor Signature

SYP Logbook

Meeting No: 02

Date: 2025/11/17

Start Time: 12:30 PM

Finish Time: 2:00 PM

Items Discussed:

1. Completion of UI/UX wireframe
2. Setup the project and create Github Repository

Achievements: The Github repo was created and all the project were setup, Wireframe was designed for the LSSN app and the LSSN creator

Problems (if any): Since it was our first time creating a mobile project, wireframe design was bit complicated but we solved it by taking suggestions from an experienced developer

Tasks for Next Meeting:

1. Complete UI/UX design.
2. Complete authentication system, create login and signup page for the LSSN creator and initiate preliminary database design


Student Signature


Supervisor Signature

SYP Logbook

Meeting No: 02

Date: 2025/ 11 / 17

Start Time: 12: 30 PM

Finish Time: 1 : .30 PM

Items Discussed:

- Completion of UI/UX wireframe.
- Setup the project and create Github repository.

Achievements:


- Created the github repo and setup project.
- Created wireframe for the Lssn Creator and App.

Problems (if any):

Since it's our first mobile app project, we are facing some problems designing the wireframe for our project due to a lack of experience with UI/UX tools and layout planning.

Tasks for Next Meeting:

- Complete UI/UX design.
- Complete authentication system and start database design.


Student Signature


Supervisor Signature

SYP Logbook

Meeting No: 04

Date: 2025/11/24

Start Time: 12:30 PM

Finish Time: 2:00 PM

Items Discussed:

1. Start developing, slide making logic and UI for LSSN creator.
2. Develop the LSSN mobile app user interface

Achievements:

The slide making interface was developed and completed upto 80%, login/register page and user dashboard UI was developed along with that project setup and mobile app Home Page was created.

Problems:

Slide making, and developing logic for gap and line hint was completed but took help from the internet and was successfully done after a few tries.

Tasks for Next Meeting:

1. Complete development of Slide Making logic and UI for LSSN creator.
2. Start database design at a physical level.

Student Signature



Supervisor Signature



SYP Logbook

Meeting No: 05

Start Time: 12:30 PM

Date: 2025/11/24 8

Finish Time: 2:00 PM

Items Discussed:

1. Completed developing, slide making logic and UI for LSSN creator.
2. Created database on Postgresql.

Achievements:


The slide making interface was developed with some features still in progress, setup and mobile app and database schema was properly developed and implemented.

Problems:

No problems

Tasks for Next Meeting:

1. Create apis for slides making and sharing.



Student Signature



Supervisor Signature

SYP Logbook

Meeting No: 07

Date: 2026/3/8

Start Time: 12:30 PM

Finish Time: 2:00 PM

Items Discussed:

1. Further improvements on Mobile App design.

Achievements:

The Mobile App UI was rebuilt and made properly usable.


Problems:

The app still has problems with responsiveness.

Tasks for Next Meeting:

1. Fix the mobile app properly and improve the error handling and edge cases for the server.

Student Signature



Supervisor Signature



SYP Logbook

Meeting No: 08

Start Time: 12:30 PM

Date: 2026/3/15

Finish Time: 2:00 PM

Items Discussed:

1. Fixed the mobile app properly and improved the error handling and edge cases for the server and backend.

Achievements:

Mobile App now works perfectly, server handle edge cases.

Problems:

No problems.

Tasks for Next Meeting:

1. Implement test cases and add edge cases handling on the frontend



Student Signature



Supervisor Signature

SYP Logbook

Meeting No: 09

Date: 2026/8/22

Start Time: 12:30 PM

Finish Time: 2:00 PM

Items Discussed:

1. Implemented test cases and edge cases handling on the frontend

Achievements:

Srs and Document writing is on progress

Problems:

No problems.

Tasks for Next Meeting:



Student Signature



Supervisor Signature

SYP Logbook

Meeting No: 06

Start Time: 12:30 PM

Date: 2026/1/3

Finish Time: 2:00 PM

Items Discussed:

1. Completed developing, major features for LSSN Admin, Creator and App
2. Improved User Interface design and experience for Creator App.

Achievements:

The project was 70% completed with satisfactory execution, major proposed were completed with efficiency and great execution, only few minor features remain.

Problems:

The mobile app is still incomplete due to last minute design changes, the design didn't hold its expectation in its execution

Tasks for Next Meeting:

1. Further improve the Mobile App UI for all major features.

Student Signature

Supervisor Signature